

G R S App F IX 4]

1947 - 48

File No 39-47

Previous References

(ml)

Serial Nos 65, 66

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Two

Part B for

March

SUBJECT

Revise estimate for Rs 8800 for
Providing soddaballapan stone
slabs flooring to the open yard
in front of the Sergeant's office

Decorative marker

L 15207—203 & 30

The ml comm^{rs},
Ch Bys - P & B.
to work order to be

Sanctions in -

As


1417
me

From the President - City Municipal of Mysore
E T 293 d 5-9-47

Fds for sanction ^{a revised} and estimate for
Rs 8,800- for providing Doddaballapur
shale slabs flooring to the open yard in front of
Surgents' office, Devaraja market, Mysore

A draft letter calling for information
to the source for meeting the expenditure
in question is put on

2, After this is issued, the estimate will
be sent to the Chief Engineer for Roads and
Buildings, for scrutiny and remarks




me
9/9

1) ³ ~~estimate~~ ^{estimate}
2) ⁸ - yes ⁷ ⁵ ²

To the President - City Municipal of Mysore
9352 d 16-9-47
calls for the above work

1412
UO 92-22-9-62

311
25-9-47



Memo no

dated

Forwarded with compliments, to the
Chief Engineer for Roads and Buildings,
for scrutiny and remarks.

B.O.

franchising
1994
For Revenue Secretary

U O No. 181/file D 29/10/47

Returned with compliments


- b) The rate provided in the estimate for providing 3" thick, Doddaballapur slabs on sand bed viz Rs 100/- per square is very high. The rate paid for this item in this department is about Rs 75/- only per square

Secretary to Government,
Revenue Department

Chief Engineer for Roads
and Buildings

NG 2 th

1 pl a section from the pvt. m-c nla
of a m-c nla of 20 ft pressure
m-c nla m-c nla
30/10/47



Submitted with draft letter for approval

17/11/47 To The Pdt, App m-c nla, Mysore 18/11/47
NO 11062 of 21-11-47
Calls for some information
Sur A
22/11
R

3483 5 14/7


From the President - Mr. Michael C. Chyba

ET 644 d 18-12-47

states that in view of the urgency, the work has been entrusted to Mr. Rosegach, contractor at the lowest tendered rates, that the works are nearing completion and that it is too late to reconsider the question of rate and requests sanction to the revised estimate for Rs 8500/- per the work — — —

9) The estimate will be sent to the Chief Engineer for Roads and Buildings for further remarks in the light of the remarks now furnished by the President.
myself - M.C.
referred to 6/1/48
persey L

D.B.M.
808
19-1-48
13-1-48
258/6/1



10) Forwarded w/c 4 to the Chief Engineer, for Roads & Buildings in Mysore Bangalore for favour of opinion

B. D.
Ref
12/1/48
Q. 11/1
as M.C.
12/1/48
15/1/48

Syedabonla
Rev. Secy
9/1/48

351

1417-11
Dated 16-2-48

Returned with comments

11) It is desirable that some competitive rates are obtained for all municipal works by calling for fresh tenders in the case of works for which only one tender is received. It is always better in such cases to have the rates of Mysore Buildings Division for comparison.

12) In view of the fact that only the tender of Mr. Posegadu has been accepted and the work is nearing completion and it is too late to go back, the tendered rate may be accepted as a special case. It may be impressed on the Municipal President that in all such cases, the work should not be started till approval to the tenders are granted by Government to avoid complication later on.

17/2
The Secretary to Government,
Revenue Department, Bangalore

11/6
Chief Engineer for Roads
and Buildings


13) A draft of sanctioning to be revised

Estimate for Rs 8500- for providing Doddaballapur
stone slabs flooring to be open yard in front of
the Sargents' office - Devanaga Market, Mysore

may be appd

per regd

may be appd



Dr. M. S. S. S.
C. S. S. S. S.
Issue
26/3/48

79/11/11
573
20/2/48
26/3

The old Banco Mysore acy
" CE RJB
" ~~Banking~~

15207-9 - d 20-3-48
Sanctions

B

No
Encl

LT 293
to Mr. T. C.



Office of the President
City Municipal Council Mysore

Date 3rd September 1947

From,

N S HIRANNAYYA Esq, M A,
President, City Municipal Council,
MYSORE

ml
mc
f 8/9/47

To

Syed Abdual Aleem, Esq, B.A.,
Secretary to Government of His
Highness the Maharaja of Mysore, (Rev department),
B a n g a l o r e

Sir,

I have the honour to state that the Estimate for providing Doddaballapur stone slabs flooring to the open yard in front of Sargent's Office, Devaraja Market, has been revised for Rs 8800/= according to the tender rates and the same has been sanctioned in C.R NO.307 dated 30th October 1946. The only factor that was against taking up the above work was want of funds Since the necessity for this work was keenly felt, the Municipal Council resolved in their resolution No 728 dated 5th February 1947 that the work may be entrusted to Mr Rosegadu, the lowest tenderer who had the required materials ready on hand and came forward and expressed his willingness to execute the work immediately and wait for payment till July 1947. Accordingly the work was entrusted to the Contractor Mr Rosegadu and is now nearing completion.

Under the above circumstances I request you kindly to accord Government sanction to the revised Estimate for Rs 8800/= and communicate the same early to facilitate the payment being made to the Contractor The connected references are enclosed herewith for kind information

I have the honour to be,
Sir,
Your most obedient servant

PRESIDENT

MSR.3/9.

379

Ref. on Pet No

19 -19

DRAFT

App No

L 11062/R

to immediate L9352
16/9/47
The President,
City Municipal Bd. - Mysore

Revised estimate for Rs 8800- for
providing Doddaballapur stone slabs
flooring to the open yard in front of the
Sargents' office - Devanaga market, Mysore

Sir,

With reference to your letter no
ET 293 dated 5-9-47 on the
above subject, I am directed to
^{you} request you to indicate the specific
source for meeting the expenditure

C No
 Ref on Pet No } 19 -19
 App No }
 Dis No
 Enclosure Dated
 Approved on
 Copied on by
 Examined on by
 Signed on Despatched on
 Entered in—
 Current { Register on
 Petition { By
 Appeal {
 Periodical
 Reminded on

DRAFT

L 11062/R
 To 21-11-47
 The Pdt, city mtl cl, Mysore

Docke Abstract

WD 61963—GPB—1 60 000—16 12-48

Sir,

with reference to your letter no ET 293
 of 5-9-47 in the matter of Paving the open yard
 around the dairy fees stall in front of
 the Sargents office, Devaraya market,
 Mysore, I am directed to state that the rate
 provided in the estimate for providing
 3" thick Doddballapur - slabs on sand
 bed viz, Rs 100 per square is very high
 and that the rate paid for this item of
 work in the P W D is about Rs 75/- only
 per square I am therefore to request
 you to state if a rate of Rs 75 per square
~~may~~^{will} not suffice

The records accompany

I have etc
 for

Ltr - for Rev Smt L
 17 11-47

No ET 644
Encl 8

From

N S HIRANNAYYA Esq, M A,
President, City Municipal Council,

Office of the President
City Municipal Council Mysore

Date 18th December, 1947

MYSORE

26 DEC 1947

L S G BRANCH

Syed Abdul Aleem, Esq, B A,
Secretary to Government of His Highness the
Maharaja of Mysore, Revenue Department,
B a n g a l o r e

SUBJECT

Revised estimate for Rs 8800/= for paving the
open yard around the Daily fees stall in
front of Sergeant's Office, Devraj's Market
==

Adverting to your letter NO L 1162/R dated 21-11-47 stating that the rate provided in the estimate for providing 3" thick Doddaballa ur slab on sand bed VIZ Rs 100/= per Square is very high and asking whether a rate of Rs 75/= will not suffice regarding the above, I have the honour to state that in the Light of the Revenue Secretary's Letter NO L 13796/E E dated 8th June '46, the estimate has been revised for Rs 8800/= according to the lowest tender of Mr Rosegadu and the same has been sanctioned in C R NO 387/30 10 46 Since the necessity for this work was keenly felt, the Municipal Council in their resolution NO 728/5-2-47 resolved that the work may be entrusted to Mr Rosegadu, the lowest tenderer Accordingly the work was entrusted to Mr Rosegadu pending sanction to the Revised Estimate by the Government in view of urgency and the work is nearing completion

Under the above circumstances it is too late to reconsider the question of rate and I, therefore, request that the Government sanction may kindly be obtained to the Revised estimate for Rs 8800, and the same communicated to this Office very early since the Contractor is pressing for payment The connected records are enclosed herewith for favour of information

I have the honour to be,
Sir,
Your most obedient servant,

N S HIRANNAYYA
PRESIDENT (8/12)

SUBJECT

Diary No of letter replied to 3283

General and Revenue Secretariat

()
the 194

Date of issue 30 3.48 194

Signed by Mr. J. N. Rao

May this be—

- (i) printed?
- (ii) treated as a Standing Order?
- (iii) published in the Gazette
English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette
Kannada Part?

M

four copies

Section

File No

Serial No

39-47
66

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read—Correspondence ending with
letter no ET 275⁶⁴⁴, dated 15-12-47,
from the President, City Municipal
Board, Mysore - for forwarding for
sanction a revised estimate
amounting to Rs 8800- for
providing Doddaballapur Stone
slabs flooring to the open yard
Order thereon—No
in front of Sargents' office—
Devavajja market, Mysore city.

2) In note no 351, dated 16-2-48,
from the Chief Engineer for
Roads and Buildings on the
subject of 15207-9
order no 30-3 48
Sanction is accorded as a

Special case, to the revised estimate
 amounting to Rs 8800- for the
 above work, as scrutinised by
 the Chief Engineer for Roads and Buildings,
 the expenditure being met out
 of the Municipal funds.
 It is desirable that some
 comparative rates are obtained
 for all municipal works by
 calling for fresh tenders in the
 case of works for which only
 one tender is received and it
 is always ^{desirable} ~~better~~ ~~that~~ in such
 cases to have the rates of the
 Mysore Buildings Division for
 comparison.

List of Enclosures

It is further observed that in
 all such cases, the work
 should not be started till
 approval to the tenders is
 given by the Govt, so as to
 avoid complication later on.

Copied by

Examined by

20/2/48
 for Revenue Secy

The M. Com Mysore City (through the President) W. R.
 " Chief Engr for R & B
 " - to inform to Govt

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

R E A D:-

Correspondence ending with letter No. ET.644 dated the 18th December 1947 from the President, City Municipal Council, Mysore, forwarding for sanction a revised estimate, amounting to Rs.8,800/- for providing Dodballapur Stone-slabs flooring to the open-yard in front of Sargent's Office - Devaraja Market, Mysore City.

2. Unofficial Note No. 351 dated the 16th February 1948, from the Chief Engineer for Roads & Buildings in Mysore, on the subject:

ORDER NO. *L. 15207-9/ent 39-47-66*

DATED, BANGALORE, *30* MARCH 1948.

Sanction is accorded, as a special case, to the revised estimate, amounting to Rs.8,800/- for the above work, as scrutinised by the Chief Engineer for Roads and Buildings, the expenditure being met out of the Municipal Funds.

It is desirable that some comparative rates are obtained for all Municipal works by calling for fresh tenders in the case of works, for which only one tender is received and it is always desirable in such cases to have the rates of the Mysore Buildings Division for comparison.

Government further observe that in all such cases, the work should not be started till approval to the tenders is given by the Government, so as to avoid complication later on.

[Signature]
For SECRETARY TO GOVERNMENT
REVENUE DEPARTMENT

To

The Municipal Commissioner, Mysore City
(Thru: The President) with Records

The Chief Engineer for Roads & Buildings in Mysore, Bangalore

The Comptroller to Government of Mysore, Bangalore.

[Signature]